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-^•r^GERAGHTY 
'& MILLER, INC. 

Environmental Services 
Monthly Status Report 

Sylvan Slough Site 
October 1995 

444940 

a heidemij company 

Site Description: Sylvan Slough Site Removal Action 
Rock Island, Illinois 
Administrative Order on Consent 
Docket No. V-W-94-C242 

Date Prepared: November 20, 1995 

Prepared by: Martin Hamper 
Geraghty & Miller, Inc. 

Reporting Period: October 1995 

Description of Work Performed: Evaluated remedial alternatives for the Sylvan 
Slough Site to identify a proposal for a fiill-scale remedial system. 

Problems Encountered: The pump test results indicated that there is a confining layer 
between the Upper Fill and the Lower Sand and Gravel Unit, and that oil is present in the 
Lower Sand and Gravel Unit. This required that the remedial approach consider the 
impact of oil recovery fi-om a confined aquifer, rather than from a water table aquifer 
situation only. 

Analytical Data Received: None 

Personnel Changes: Martin Hamper will serve as the Project Manager for Geraghty & 
Miller. 

Schedule: A revised schedule has been submitted to the U.S.EPA for review and 
approval in a letter dated October 27, 1995. 

Next Reporting Period: November 1995 

Developments Anticipated for Next Reporting Period: During the next reporting 
period, a fiill-scale remedial ahernative proposal will be submitted to the U.S. EPA on 
November 17, 1995. 

Anticipated Problems/Planned Resolution: None. 
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^•r'GERAGHTY 
'& MILLER, INC. 

Environmental Services 
Monthly Status Report a heidemij company 

Sylvan Slough Site 
November 1995 

Site Description: Sylvan Slough Site Removal Action 
Rock Island, Illinois 
Administrative Order on Consent 
Docket No. V-W-94-C242 

Date Prepared: December 7, 1995 

Prepared by: Martin Hamper 
Geraghty & Miller, Inc. 

Reporting Period: November 1995 

Description of Work Performed: Completed evaluation of removal alternatives for the 
Sylvan Slough Site and identified a proposal for a fiall-scale system, which was submitted 
to the USEPA on November 17, 1995 for review and approval. Began review of 
available groundwater data with regards to hazardous constituents. 

In a letter dated November 22, 1995, the USEPA approved the "Aquifer Pumping Test 
Report", Dated September 1995. In a November 30, 1995 phone conversation between 
Mr. Hamper and Mr. Theisen, the USEPA approved the startup of the Pre-Design field 
work on December 11, 1995. 

Problems Encountered: None 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: On November 3, 1995 in a meeting with the USEPA, Mr. Ken Theisen 
provided verbal approval with comments on the October 27, 1995 proposed schedule, 
which the USEPA was to document in a follow-up letter. The Alternatives Evaluation 
Technical Memorandum submitted on November 17, 1995 included a revised schedule 
addressing the USEPA's comments raised in the November 3, 1995 meeting. The USEPA 
provided written comments on the proposed schedule in a letter dated November 22, 
1992. A revised schedule needs to be submitted addressing the USEPA comments. 

The Pre-Design Study field work is tentatively scheduled to begin December 11, 1995. 
The Pilot Study will be conducted in January 1996 after the results of the Pre-Design 
Study are available. 
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C J E R A G H T Y & MILLER, INC. Sylvan Slough Site 
Monthly Status Report 

November 1995 
Page 2 

Next Reporting Period: December 1995 

Developments Anticipated for Next Reporting Period: 

• Revise schedule to address the USEPA comments in the November 22, 1995 
letter 
USEPA approval of the revised schedule 
Development of the Pre-Design/Pilot Study Work Plan 
Begin equipment procurement for Pilot Study 
Continue to develop report regarding hazardous constituents in the 
groundwater 

Anticipated Problems/Planned Resolution: None. 

cc: Edith Ardiente 
Gregory Jeffries 
Jake Holdreth 
Cary Perlman 
Jack Shih 
Jeanette Zeldin 
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^•r'GERAGHTY 
'& MILLER, INC. 

Environmental Services 
Monthly Status Report ^ Heidemij company 

Sylvan Slough Site 
December 1995 

Site Description: Sylvan Slough Site Removal Action 
Rock Island, Illinois 
Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: January 10, 1996 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: December 1995 

Description of Work Performed: Continuing to review available groundwater data 
with regards to hazardous constituents. Pre-Design field work was conducted between 
December 11 and December 18, 1995. Began analysis of the Pre-Design field data. 

Problems Encountered: There was initially some problem in obtaining access fi'om the 
Iowa Interstate Railroad, but the USEPA was able to resolve the issue. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule:. The Pilot Study will be conducted in January 1996 after the resuhs of the Pre-
Design Study are available. 

Next Reporting Period: January 1996 

Developments Anticipated for Next Reporting Period: 
• Continue to develop report regarding hazardous constituents in the 

groundwater 
• Conduct Pilot Study 
• Prepare Revised Schedule 

Anticipated Problems/Planned Resolution: None. 
cc: Edith Ardiente 

Gregory JeflEHes 
Jake Holdreth 
Cary Perlman 
Jack Shih 
Jeanette Zeldin 
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^^GERAGHTY 
'& MILLER, INC. 

Environmental Services 
a heidemij company 

Monthly Status Report 
Sylvan Slough Site 

January 1996 

Site Description: Sylvan Slough Site Removal Action 
Rock Island, Illinois 
Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: February 9, 1996 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: January 1996 

Description of Work Performed: Began drafting report regarding the hazardous 
constituents. Began making preparations for Pilot Study. 

Problems Encountered: Some diflBculty in locating local qualified contractors to bid on 
pilot study construction. Search area was broaden and contractors were located. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Anticipate start of pilot system construction in late February or March. 

Next Reporting Period: February 1996 

Developments Anticipated for Next Reporting Period: 

• Complete report regarding hazardous constituents in the groundwater 
• Complete preparations for Pilot Study 
• Prepare Revised Schedule 

Anticipated Problems/Planned Resolution: None, 
cc: Edith Ardiente 

Gregory Jeffiies 
Jake Holdreth 
Cary Perlman 
Jack Shih 
Jeanette Zeldin 
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.i^GERAGHTY 
'& MILLER, INC. 

Environmental Services 

Monthly Status Report 
Sylvan Slough Site 

February 1996 

a heidemij company 

Site Description: Sylvan Slough Site Removal Action 
Rock Island, Illinois 
Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: March 11, 1996 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: February 1996 

Description of Work Performed: Continued drafting report regarding the hazardous 
constituents. Drafted revised schedule for the entire project. Preparing Pilot Work Plan 
and Pilot Test System Design. Contacted utilities to determine requirements and 
procedures to obtain electrical and phone service. Contacted the Rock Island Building 
and Zoning Department to determine permitting requirements. 

Problems Encountered: None 

Analytical Data Received: None 

Personnel Changes: Mr. James Cunnigham will replace Mr. Gregory Jeffries as 
representative of Burlington Northern Santa Fe Railway. 

Schedule: Anticipate start of pilot study system construction in March 1996. 

Next Reporting Period: March 1996 

Developments Anticipated for Next Reporting Period: 

• Complete report regarding hazardous constituents in the groundwater 
• Complete Pilot Study Work Plans 
• Obtain Pilot Study construction bids 
• Submit Revised Schedule 

Anticipated Problems/Planned Resolution: None, 
cc: Edith Ardiente 

James Cunnigham 
Gregory Jeffries 
Jake Holdreth 
Cary Perlman 
Jack Shih 
Jeanette Zeldin 
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>4^rGERAGHTY 
'& MILLER, INC. 

Environmental Services 
Monthly Status Report a heidemij company 

Sylvan Slough Site 
March 1996 

Site Description: Sylvan Slough Site Removal Action 
Rock Island, Illinois 
Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: April 9, 1996 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: March 1996 

Description of Work Performed: Prepared Pilot Test System Design and Bid 
Specification. Sent Request for Proposals to selected contractors. Received Bids fi'om 
contractors. Continued drafting report regarding the hazardous constituents. 

Problems Encountered: None 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Anticipate start of pilot study system construction in April 1996. 

Next Reporting Period: April 1996 

Developments Anticipated for Next Reporting Period: 

• Complete report regarding hazardous constituents in the groundwater 
• Complete Pilot Study Work Plans 
• Review bids and select contractors 
• Begin construction of pilot test system 
• Submit Revised Schedule 

Anticipated Problems/Planned Resolution: None, 
cc: Edith Ardiente 

James Cunningham 
Gregory Jeffries 
Jake Holdreth 
Cary Perlman 
Jack Shih 
Jeanette Zeldin 
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^•rCERAGHTY 
fe'MILLER, INC 

Environmental Services 
Monthly Status Report a hGidemij company 

Sylvao Slougb Site 
April 1996 

Site Description: Sylvan Slough Site Removal Action 
Rock Island, Illinois 
Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: May 10, 1996 

Prepared by: Martin Hamper, Geraghty & MiUer, Inc. 

Reporting Period: April 1996 

Description of Work Performed: Pilot test subcontractors selected Recovery wells and 
piezometers installed. Continued drafting report regarding the hazardous constituents. 

Problems Encountered: None. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: The above grade construction of the pilot study system will begin during the 
first week of May 1996. 

Next Reporting Period: May 1996 

Developments Anticipated for Next Reporting Period: 
• Complete report re^rding hazardous constituents in the groundwater 
• Complete Pilot Study Work Plans 
• Begin construction of above-grade portion of pilot test system. 
• Submit Revised Sch«?dule 

Anticipated Problems/Planned Resolution: The City of Rock Island has requested a 
meeting at the site to discuss the location of the recovery system. A potential exists that 
the City could cause a delay in construction to resolve issues that they may have. The 
meeting will be held May 7, 1996 

cc: Edith Ardiente 
James Cunningham 
Jake Holdreth 
Gary Perlman 
Jack Shih 
Jeanette Zeldin 
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^^GERAGHTY 
'& MILLER, INC. 

Environmental Services 
Monthly Status Report a heidemij company 

Sylvan Slough Site 
May 1996 

Site Description: Sylvan Slough Site Removal Action 
Rock Island, Illinois 
Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: Junel 1, 1996 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reportinp Period: May 1996 

Description of Work Performed: 

• Foundation poured 

• Building constructed 
• Electrical rough-in completed 
• Fence installed 
• Gravel laid along piping runs 
• Worked with electric company to obtain service connection 
• Easement survey completed 

Problems Encountered: One of the recovery well screens appears to have ruptured. The 
recovery well will be replaced as a piezometer and monitored during the pilot test. The 
electric company has requested a new easement for electrical service lines. Easement 
survey has been completed. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Starting June 10, install tank and compressor, piping, final electrical wiring, 
and phone line. Continue to work with the electric company to complete service 
connection. 

Next Reporting Period: June 1996 
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GERAGHTY & MILLER, INC. 
Sylvan Slough Site 

Monthly Status Report 
Page 2 

Developments Anticipated for Next Reporting Period: 

• Complete easement paperwork for service connection 
• Complete construction of pilot system 
• Complete report regarding hazardous constituents in the groundwater 
• Complete Pilot Study Work Plans 
• Submit Revised Schedule 
• Begin Conceptual Design of Full-Scale System 

Anticipated Problems/Planned Resolution: None. 

cc: Edith Ardiente 
James Cunningham 
Jake Holdreth 
Cary Perlman 
Jack Shih 
Jeanette Zeldin 
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jS. 
^•^GERAGHTY 

f& MILLER, INC. 
Environment and Infrastructure 

Monthly Status Report ^ ^^^"^^ ^^^P^^^ 
Sylvan Slough Site 

June 1996 

Site Description: Sylvan Slough Site Removal Action 
Rock Island, Illinois 
Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: July 10, 1996 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: June 1996 

Description of Work Performed: 

• Piping, insulation and heat tracing completed 

• Compressor installed 
• Remote monitoring equipment installed 
• Worked with electric company to obtain service connection 
• Verified Navistar as property owner in electrical easement area 
• Easement paperwork submitted to Navistar 
• Began work on fijll scale system conceptual design/layout 

Problems Encountered: Electric company conducted a title search and could not 
adequately determine the ownership of the property where the electrical easement is 
proposed. A surveyor was tasked to clarify the situation and verified Navistar's 
ownership. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: System start-up will commence as soon as electrical service is established. 

Next Reporting Period: July 1996 
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GEMGHTY & MILLER, INC. Sylvan Slough Site 
Monthly Status Report 

Page 2 

Developments Anticipated for Next Reporting Period: 

Complete electrical service connection 
Conduct system start up activities 
Begin Pilot test 
Complete report regarding hazardous constituents in the groundwater 
Complete Pilot Study Work Plans 
Submit Revised Schedule 
Continue with Conceptual Design of Full-Scale System 

Anticipated Problems/Planned Resolution: None. 

oc: Edith Ardiente 
James Cunningham 
Jake Holdreth 
Cary Periman 
Jack Shih 
Jeanette Zeldin 
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^•^GERAGHTY 
' '^,& MILLER, INC. 

'Environment and Infrastructure 
Monthly Status Report a heidemij company 

Sylvan Slough Site 
July 1996 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 

Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: August 9, 1996 

Prepared by: Martin Hamper, Geraghty &, Miller, Inc. 

Reporting Period: July 1996 

Description of Work Performed: 

• Worked on easement with electric company to obtain service connection 
• Worked on fiall scale system conceptual design/layout 
• Worked on equipment purchase for fiall scale system 

Problems Encountered: Electric company did not accept easement provided by Navistar. 
Electric company developed revised easement. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: System start-up will commence as soon as electrical service is established. 

Next Reporting Period: August 1996 

Developments Anticipated for Next Reporting Period: 

Complete electrical service connection 
Conduct system start up activities 
Begin Pilot test 
Complete report regarding hazardous constituents in the groundwater 
Complete Pilot Study Work Plans 
Submit Revised Schedule 
Continue with Conceptual Design of Full-Scale System 

Anticipated Problems/Planned Resolution: None. 

cc:: Edith Ardiente 
James Cunningham 
Jake Holdreth 
Cary Perlman 
Jack Shih 
Jeanette Zeldin 
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^•^GERAGHTY 
^ & MILLER, INC. 

Environment and Infrastructure 

Monthly Status Report a heidemij company 
Sylvan Slough Site 

August 1996 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 

Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: September 10, 1996 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: August 1996 

Description of Work Performed: 

• Worked on easement with electric company to obtain service connection 
• Worked on full scale system conceptual design/layout 
• Developed revised schedule 
• Met with the USEPA on August 28, 1996, draft schedule provided to USEPA 

Problems Encountered: Electric company accepted easement provided by Navistar and 
electrical service expected to be established soon. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: System start-up will commence as soon as electrical service is established. 

Next Reporting Period: September 1996 

Developments Anticipated for Next Reporting Period: 
Complete electrical service connection 
Conduct system start up activities 
Begin Pilot test 
Complete report regarding hazardous constituents in the groundwater 
Complete Pilot Study Work Plans 
Submit Revised Schedule 
Continue with Conceptual Design of Full-Scale System 

Anticipated Problems/Planned Resolution: None. 
cc: Edith Ardiente 

James Cunningham 
Jake Holdreth 
Cary Periman 
Jack Shih 
Jeanette Zeldin 
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^•r^GERAGHTY 
(Ŝ  MILLER, INC. 

'Environment and Infrastructure 
Monthly Status Report a heidemij company 

Sylvan Slough Site 
September 1996 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 
Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: October 10, 1996 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: September 1996 

Description of Work Performed: 

• Electrical service connected. 
• Pilot Study Work Plan completed 
• Started up and tested pilot system 
• Worked on fijll scale system conceptual design/layout. 
• Worked on Phase I design piping drawings 
• Began installation of the Phase I wells 

Problems Encountered: Needed to de-energize overhead wires (both the high voltage 
lines and the site electrical service) to allow Phase I well installations near the slough and 
as a result the pilot test system has been temporarily shut down pending completion of the 
well installations near the slough. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Complete well installations and conduct pilot test in October 1996 

Next Reporting Period: October 1996 
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GERAGHTY & MILLER, INC. Sylvan Slough Site 
Monthly Status Report 

Page 2 

Developments Anticipated for Next Reporting Period: 
Re-start pilot test system 
Complete well installations 
Perform single well recovery tests 
Complete report regarding hazardous constituents in the groundwater 
Submit Revised Schedule 
Continue with Conceptual Design of Full-Scale System 
Continue with Phase I piping design drawings 

Anticipated Problems/Planned Resolution: None. 

cc: Edith Ardiente 
James Curmingham 
Rachel Igel 
Cary Perlman 
Jack Shih 
Karin Torain 
Jeanette Zeldin 
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^•^GERAGHTY 
^ & MILLER, INC. 

Environment and Infrastructure 

Monthly Status Report a heidemij company 
Sylvan Slough Site 

November 1996 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 

Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: December 10, 1996 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: November 1996 

Description of Work Performed: 

• Completed pilot test and began system operation. 
• Worked on full scale system conceptual design/layout. 
• Worked on Phase I design piping drawings. 
• Measured water levels. 
• Worked on residuals disposal. 

Problems Encountered: None. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Continue monthly water level program. 

Next Reporting Period: December 1996 

Developments Anticipated for Next Reporting Period: 

• Complete report regarding hazardous constituents in the groundwater 
• Submit Revised Schedule 
• Continue with Conceptual Design of Full-Scale System 
• Continue with Phase I piping design drawings 

Anticipated Problems/Planned Resolution: None. 

cc: Edith Ardiente 
James Cunningham 
Rachel Igel 
Cary Perlman 
Jack Shih 
Karin Torain 
Jeanette Zeldin 
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i^^GERAGHTY 
^ & MILLER, INC. 

Environment and Infrastructure 

Monthly Status Report a heidemij company 
Sylvan Slough Site 

October 1996 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 
Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: November II, 1996 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: October 1996 

Description of Work Performed: 

• Restarted pilot system. 
• Worked on full scale system conceptual design/layout. 
• Worked on Phase I design piping drawings 
• Completed installation of the Phase I wells 
• Measured water levels 
• Performed single well recovery tests 

Problems Encountered: None. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Complete pilot test in November and begin monthly water level program. 

Next Reporting Period: November 1996 
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GERAGHTY & MILLER, INC. Sylvan Slough Site 
Monthly Status Report 

Page 2 

Developments Anticipated for Next Reporting Period: 
• Complete report regarding hazardous constituents in the groundwater 
• Submit Revised Schedule 
• Continue with Conceptual Design of Full-Scale System 
• Continue with Phase I piping design drawings 

Anticipated Problems/Planned Resolution: None. 

cc: Edith Ardiente 
James Cunningham 
Rachel Igel 
Cary Perlman 
Jack Shih 
Karin Torain 
Jeanette Zeldin 
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^^GERAGHTY 
; & MILLER, INC. 
Environment and Infrastructure 

Monthly Status Report a heidemij company 
Sylvan Slough Site 

December 1996 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 

Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: January 10, 1997 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: December 1996 

Description of Work Performed: 

• Operated system. 
• Worked on full scale system conceptual design/layout. 
• Worked on Phase I design piping drawings. 
• Measured water levels. 
• Worked on residuals disposal. 

Problems Encountered: None. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Continue monthly water level program. 

Next Reporting Period: January 1997 

Developments Anticipated for Next Reporting Period: 

• Complete report regarding hazardous constituents in the groundwater 
• Submit Revised Schedule 
• Continue with Conceptual Design of Full-Scale System 
• Continue with Phase I piping design drawings 

Anticipated Problems/Planned Resolution: None. 

cc: Edith Ardiente 
James Cunningham 
Rachel Igel 
Cary Perlman 
Jack Shih 
Karin Torain 
Jeanette Zeldin 
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i^^GERAGHTY 
'& MILLER, INC. 

'Environment and Infrastructure 

Monthly Status Report a heidemij company 
Sylvan Slough Site 

January 1997 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 

Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: February 10, 1997 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: January 1997 

Description of Work Performed: 

• Operated system. Approximately 150 gallons of oil collected to date. 
• Worked on full scale system conceptual design/layout. 
• Worked on Phase I design piping drawings. 
• Measured water levels. 
• Worked on residuals disposal. 

Problems Encountered: System was shut down because water accumulated in the 
storage tank and froze. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Continue monthly water level program. 

Next Reporting Period: February 1997 

Developments Anticipated for Next Reporting Period: 

• Continue to work on development of solution to frozen storage tank problem 
• Complete report regarding hazardous constituents in the groundwater 
• Submit Revised Schedule 
• Continue with Conceptual Design of Full-Scale System 
• Continue with Phase I piping design drawings 

Anticipated Problems/Planned Resolution: None. 

cc: Edith Ardiente James Cunningham 
Rachel Igel Cary Perlman 
Jack Shih Karin Torain 
Jeanette Zeldin 
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^•^GERAGHTY 
^ & MILLER, INC. 

Environment and Infrastructure 

Monthly Status Report " ^^^"^^ ^°'^P""^ 
Sylvan Slough Site 

February 1997 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 

Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: March 10, 1997 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: February 1997 

Description of Work Performed: 
• System not operating due ':o frozen ::onditions. 
• Worked on fijll scale system conceptual design/layout. 
» Worked on Phase I design piping drawings. 
• Worked on residuals disposal. 

Problems Encountered: System was shut down because water accumulated in the 
storage tank and froze. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Continue monthly water level program. 

Next Renorting Period: February 1997 

Developments Anticipated for Next Reporting Period: 

• Continue to work on development of solution to frozen storage tank problem 
• Complete report regarding hazardous constituents in the groundwater 
• Submit Revised Schedule 
• Continue with Conceptual Design of Full-Scale System 
• Continue with Phase I piping design drawings 

Anticipated Problems/Planned Resolution: None 

cc: Edith Ardiente James Cunningham : ;• • • . ' • 
Rachel Igel Cary Periman 
Jack Shih Karin Torain 
Jeanette Zeldin 
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J^^GERAGHTY 
^ & MILLER, INC. 

Environment and Infrastructure 
Monthly Status Report a heidemij company 

Sylvan Slough Site 
March 1997 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 

Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: April 10, 1997 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: March 1997 

Description of Work Performed: 

• System not operating due to frozen conditions. 
• Tank enclosure constructed. 
• Worked on full scale system conceptual design/layout. 
• Collected water level measurements. 

Problems Encountered: None. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Continue monthly water level program. 

Next Reporting Period: April 1997 

Developments Anticipated for Next Reporting Period: 

• Re-start system 
• Complete report regarding hazardous constituents in the groundwater 
• Submit Revised Schedule 
• Submit Conceptual Design of Full-Scale System 

Anticipated Problems/Planned Resolution: None. 

cc: Edith Ardiente James Cunningham 
Randall Vickery Cary Perlman 
Jack Shih Karin Torain 
Jeanette Zeldin 
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>i^^GERAGHTY 
'& MILLER, INC. 

'Environment and Infrastructure 

Monthly Status Report ^ heidemij company 
Sylvan Slough Site 

April 1997 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 

Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: May 9, 1997 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: April 1997 

Description of Work Performed: 

• Restarted oil recovery system 
• Collected approximately 17 gallons of oil 
• Submitted Conceptual Design report for USEPA review 
• Collected water level measurements. 

Problems Encountered: None. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Continue monthly water level program. Continue to operate system.. Begin 
piping installation for Phase I in June 1997. 

Next Reporting Period: May 1997 

Developments Anticipated for Next Reporting Period: 
• Complete report regarding hazardous constituents in the groundwater 
• Submit Revised Schedule 

Anticipated Problems/Planned Resolution: None. 

cc: Edith Ardiente James Cunningham 
Randall Vickery Cary Perlman 
Jack Shih Karin Torain 
Jeanette Zeldin 
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i^GERAGHTY 
(Ŝ  MILLER, INC. 

Environment and Infrastructure _ 

Monthly Status Report a heidemij company 
Sylvan Slough Site 

May 1997 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 

Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: June 10, 1997 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: May 1997 

Description of Work Performed: 

• Operated oil recovery system 
• Collected a total of approximately 167 gallons of oil to date 
• Prepared bid documents for Phase I Construction 
• Collected water level measurements. 

Problems Encountered: Water levels dropped below range of pumps. Will move pumps 
to lower level in wells. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Service pumps by removing and soaking screens in oil. Move pumps to lower 
level in wells. Continue monthly water level program. Continue to operate system. 
Receive bids and select contractor for construction of Phase I system. Begin piping 
installation for Phase I in July 1997. 

Next Reporting Period: June 1997 

Developments Anticipated for Next Reporting Period: 
• Move and service pumps. 
• Complete report regarding hazardous constituents in the groundwater 
• Submit Revised Schedule 
• Issue bid documents to bidders 
• Select Phase I construction contractor 

Anticipated Problems/Planned Resolution: None. 

cc: Edith Ardiente James Cunningham 
Randall Vickery Cary Perlman 
Jack Shih Karin Torain 
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^•^GERAGHTY 
'& MILLER, INC. 

Environment and Infrastructure 
Monthly Status Report a heidemij company 

Sylvan Slough Site 
June 1997 

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois 

Administrative Order on Consent, Docket No. V-W-94-C242 

Date Prepared: July 10, 1997 

Prepared by: Martin Hamper, Geraghty & Miller, Inc. 

Reporting Period: June 1997 

Description of Work Perfonned: 

• Operated oil recovery system 
• Moved and serviced pumps 
• Collected a total of approximately 184 gallons of oil to date 
• The bidding process continued during June. 
• Collected water level measurements. 
• Issued bid documents to bidders 

Problems Encountered: Compressor belt failed and was replaced. 

Analytical Data Received: None 

Personnel Changes: None 

Schedule: Receive bids and select contractor for construction of Phase I system. Begin 
piping installation for Phase I in July 1997. 

Next Reporting Period: July 1997 

Developments Anticipated for Next Reporting Period: 

• Complete report regarding hazardous constituents in the groundwater 
• Submit Revised Schedule 
• Select Phase I construction contractor 

Anticipated Problems/Planned Resolution: None. 

cc: Edith Ardiente James Cunningham 
Randall Vickery Cary Perlman 
Jack Shih Karin Torain 
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